

## **Captiva Code timeline**

**Jan. 9:** Review survey and schedule, approve schedule

**Feb. 13:** Panel meeting: Approve survey. **Public workshop** on Beach Issues (during panel meeting) 10 a.m. in the Auger Room at South Seas.

**~Feb. 15:** Mail postcard with survey link, post link on website, email survey link to list

**Feb. 28: Public workshop** on Island Water Quality, Quality of Adjacent Waters and Shoreline Protection Issues, 10 a.m. in the Auger Room at South Seas.

**March 13:** Panel meeting. **Public workshop** on Transportation, Traffic, Road and Parking Issues (during panel meeting) 10 a.m. in the Auger Room at South Seas.

**March 28: Public workshop** on Historic Development Patterns and Native Trees and Invasive Pests, 10 a.m. in the Auger Room at South Seas.

**March 30:** Deadline for survey responses

**April 10:** Panel meeting: Review initial survey results. **Public workshop** on other issues (During panel meeting) 10 a.m. in the Auger Room at South Seas.

**May 8:** Panel meeting: Review complete survey responses, review and approve summer work plan, 10 a.m. in the Auger Room at South Seas.

**May-October:** Research and drafts

**Nov. 13:** Panel meeting: review and revise research and drafts.

**Dec. 11, 2018:** Panel meeting: present research and drafts for public discussion.

**Jan. 8, 2019:** Panel meeting: revise drafts and set community workshops for discussion of draft Code/Ordinance amendments

**January-March 2019:** Community workshops to review Code/Ordinance amendments

**March 12, 2019:** Panel meeting: revise language for final approval

**April 10, 2019:** Panel meeting, final approval for Code/Ordinance amendments

**May-June 2019:** Finalize LDC amendment application

**July 1, 2019:** Submit Captiva LDC amendment application to county for tentative adoption by end of 2019.